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Purpose of Surety Bond

 Address situation where contractor defaults before project is 

complete - likely because of a fault in contractor's design or 

construction methods;

 Does not address increased costs that result from a failure of the 

State to accurately describe construction conditions.

State Requirements

WSDOT must secure a 100% performance bond, unless:

 The contract value is more than $250 million;

 A 100% bond is not available in the surety market;

 WSDOT conducts an analysis of the State's maximum exposure to 

loss using a method that has been reviewed by the Office of 

Financial Management (OFM); and

 OFM reviews the specific analysis and concludes that the 

proposed bond amount covers 100% of this exposure to loss.
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The assessment of exposure to loss is driven by "a worst 

case scenario" analysis

Key assumptions in scenario analysis:

 Contractor has defaulted;

 Tunnel Boring Machine (TBM) fails and must be replaced;

 State must procure new contractor;

 Work completed to date does not need be replaced and is of full 

value; and

 The funds available for project completion include remaining 

project budget and surety bond.

Five different failure scenarios were considered . . .
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2) 500’ into Tunnel 3) 5,000’ into Tunnel

4) 1,500’ from End of Tunnel

5) 500’ from End of  Tunnel1) Ramping up for 

deployment of TBM

Scenario 3 identified as “worst case”
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Project Delay Assumptions 

+ 1.5 years to procure new TBM

+ 0.5 years to obtain new contractor

+ 0.5 months for additional tunneling time

Total Delay = 2.5 years

Costs Analysis $ Million

Dig shaft for TBM Removal $100 

Remove old TBM $15 

Procure new TBM $100 

Additional cost for slower tunneling $12 

Allowance for reduced competition on re-bid $47 

Draft new contract documents and conduct re-procurement $37 

Inflation costs for remainder of re-bid contract due to delay $36 

Interest costs on bonds expected to be paid from toll revenue $46 

Other costs  - including mobilization for new contractor, on-going O&M 

for existing AWV, legal costs, WSDOT employee costs attributable to 

delay ,etc.

$74 

Total Additional Costs $467 



Commercial General Liability (CGL)

Professional Liability

Builders Risk

Workers Compensation

Environmental

Excess Liability

Auto, Aircraft, Marine, Railroad

Owners and Contractors Protective (OCP)
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1. Cracking concrete roadway

2. Design error leads to TBM replacement

3. Delayed tunneling or damaged TBM 

4. Deformation (settlement) damages a 

building
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